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The purpose of this modification is to incorporate FY 2002 AFP No19; incorporate Revision 05 to Work

Authorization Directive (WAD) YMP0062; Revision 02 to WAD PMA0032; and Revision 02 to WAD
QA00032.

Contract No. DE-ACO08-01RW 12101 is hereby modified as follows:

1. Clause B.3, ESTIMATED COST AND FEE, paragraph (b), is revised to reflect an inter/intra office
transfer of ($4,359,162), a decrease of ($4,385,000), in WAD YMP0062; an increase of $104,000 in WAD
PMAO0032; an increase of $851,000 in WAD QA00032; and an increase of $451,000 in 98IDSNF06.

2. As aresult of the aforementioned revision per Clause B.3, ESTIMATED COST AND FEE , paragraph
(b)(2), there is a net decrease in the estimated cost of ($7,338,162). Therefore, the estimated cost for fiscal

year 2002 is revised from $200,634,031 to 193,295,869. The total contract value inception-to-date is
decreased from $357,348,835 to $350,010,673.

Accordingly, Clause B.3 is revised as follows:

(b) The estimated cost of the specified contract period, exclusive of the base and award fees, if any, is as

follows:

Estimated Cost

Contract Period: October 1, 2001, through September 30, 2002

Contract Line Items

Summary of Direct Costs

L Mission
a. Yucca Mountain (YMP0062 Rev. 05) $231,198,000
b. Acceptance Transportation and Integration (ATI0032, Rev.02) $4.002,000
c. Program Management & Administration (PMA0032, Rev.02) $2,283,000
d. Information Management (IM00022, Rev.01) $3,799,000
e. Plutonium Disposition $0
f. Quality Assurance (QA00032, Rev.02) $8,851,000
g. IWO 98IDSNF06 $1,002,000
h. TWONVA0800 $0
i. ITWONV900101 $0
j- BSC Support to BN $42,125
k. Safeguards & Security $0

Total FY 2002 WAD

$251,177,125
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Inter/intra-office transfers during FY02: ($57,881,256)
I1. Construction Programs | $0
I1I. Administration
a. Lease Termination Liability Reductions $0
FY 2002 Estimated Costs $193,295,869

Prior Contract Periods

November 14, 2000 through September 30, 2001 $156,714,804

Grand Total Estimated Costs (inception-to-date) $350,010,673

3. This modification implements changes in contract funding pursuant FY 2002 AFP number 19. The
AFP appears as Attachment 1 to this modification. The AFP stipulates the appropriate budget and
reporting code distribution of the incremental funding identified below. The following is a summary of
funding changes in the AFP:

AFP No. Activities Amount
19 Incremental Funding $1,025,161.79

19 Inter/Intra Office Transfers ($3,908,161.79)
Total ($2,883,000)

In accordance with changes in AFP No. 19, funds in the amount of ($2,883,000) are hereby deobligated
from the contract. The total amount of obligated funds from contract inception-to-date is therefore
decreased from $387,114,000 by ($2,883,000), to $384,231,000, therefore, Clause B.3 (b)(2),
OBLIGATION OF FUNDS, is revised to read as follows:

Pursuant to the clause entitled,”Obligation of Funds’, total funds in the amount of $384,231,000, have
been allotted for obligation and are available for payment of allowable costs and any fees to be incurred
from the effective date of this contract through the period estimated to end March 31, 2006.

4. Revision 05 to Work Authorization Directive (WAD) YMP0062 (Yucca Mountain Site
Characterization Project), reflects a revision in rates, which resulted in the decrease of ($4,385,000); an
increase of $104,000 in WAD PMA0032; an increase of $851,000 in WAD QA00032; and an increase of
$451,000 in 98IDSNF06. A copy of the WADs appears as Attachment 2 to this modification.

5. Except as provided herein, all terms and conditions of the document referenced in 10A of the Standard
Form 30, as heretofore changed, remain unchanged and in full force and effect.



